

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-6777
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Story Generation	USN-1	As a user, I can enter a story idea and receive an AI-generated plot outline.	3	High	Pravinkumar P	29 Sep 2026	01 Oct 2026
Sprint-1	Character Creation	USN-2	As a user, I can generate character profiles for my comic story.	3	High	Mohammed Jamil Fiyaz J	29 Sep 2026	01 Oct 2026
Sprint-2	Panel Scripting	USN-3	As a user, I can generate a panel-by-panel comic script from my plot.	3	High	Vishal M	02 Oct 2026	04 Oct 2026
Sprint-2	Dialogue Generation	USN-4	As a user, I can generate dialogue for each panel of my comic.	2	Medium	Thirumurugan A	02 Oct 2026	04 Oct 2026
Sprint-3	Scene Descriptions	USN-5	As a user, I can receive scene and visual descriptions for each panel.	3	High	Vishal M	05 Oct 2026	07 Oct 2026
Sprint-3	Web Interface	USN-6	As a user, I can use one web interface to access all comic creation features.	3	High	Thirumurugan A	05 Oct 2026	07 Oct 2026